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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK
FOR PUBLIC WORKS CONTRACTS

MALIBU, LOS ANGELES, SUN VALLEY, WEST HOLLYWOOD,
LONG BEACH, LA VERNE, SAN DIMAS, AND SANTA CLARITA

(SUPERVISORIAL DISTRICTS 3, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased and decreased contract amounts and
the changes for the following construction contracts:

. Project 10 No. FCC0000861 - Sun Valley Watershed - Tuxford Drain, to
construct a storm drain and system to divert nonstorm flows to a sewage
treatment plant, in the Sun Valley area of City of Los Angeles (3), Mike
Bubalo Construction Company, Inc., for changes required to modify the
irrigation system, to account for additions and reductions in bid quantities, and
for differing site conditions, with an increase in the contract in the amount of
$51,194.81.

''To Enrich Lives Through Effective And Caring Service"
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Project 10 No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase II) and
Project No. 3881, Unit 1 - Line E, to construct a storm drain system, Cities of
Los Angeles and West Hollywood (3), Colich Construction, L. P., for changes
required to relocate utilities, to account for additions and reductions in bid
quantities, and for differing site conditions, with an increase in the contract in
the amount of $22,601.86.

. Project 10 No. FCC0001015 - Miscellaneous Transfer Drain 622, Line 22,
Marie Canyon Water Quality Improvement, to construct a system to divert
nonstorm flows to a sewage treatment plant, City of Malibu (3), PPC
Construction, Inc., for changes required to account for differing site
conditions, with an increase in the contract in the amount of $18,985.00.

. Project 10 No. FCC0001051 - COR 523 - Upgrade Corrugated Metal Pipe, to

replace existing metal pipe with reinforced concrete pipe, City of Santa Clarita
(5), United Shotcrete, Inc., for changes required to account for additions and
reductions in bid quantities and removal of concrete not shown on the plans,
with an increase in the contract in the amount of $19,439.81.

. Project 10 No. FCC0001057 - San Dimas Spreading Grounds Restoration

and Puddingstone Diversion Dam and Reservoir Sediment Removal, to
remove sediment repair levees and construct reinforced concrete pipe, Cities
of La Verne and San Dimas (5), CJW Construction, Inc., for changes to add
slide gates to the project scope in place of the specified flashboards, with an
increase in the contract in the amount of $107,843.00.

. Project 10 No. RDC0013916 - State Route 14 at Via Princessa, to install
traffic signals and pavement markings and construct curb and gutter, vicinity
of Santa Clarita (5), Christopher R. Morales, Inc., for changes required to
account for additions and reductions in bid quantities and for differing site
conditions, with a decrease in the contract in the amount of $99,190.96.

. Project 10 No. WMD0000050 - Dominguez Gap Spreading Grounds,
Dominguez Gap Wetlands, to construct a wetlands demonstration project,
City of Long Beach (4), Environmental Construction, Inc., fôr changes
required to boost water pressure to levels necessary for irrigation system to
operate as designed and provide additional landscaping to scope, of project,
with an increase in the contract in the amount of $176,000.00.'
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your ratification is a change
in work, which the Director of Public Works ordered for Project 10 No. RDC0013916.

Also attached for your authorization are changes in work, in excess of his delegated
limits, which are required to complete Project 10 Nos. FCC0000861, FCC0000970,
FCC0001 015, FCC0001 051, FCC0001057, and WMD0000050.

The recommended construction and maintenance service contracts are necessary to
execute Board-directed and approved Department of Public Works projects in support
of operational missions. Your Board's approval of the recommended contract awards
and the subsequent execution of the contracts will ensure the timely completion of the
projects.

Implementation of Strate~ic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from a credit of
$99,190.96 to an increase in the amount of $176,000.00.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

ÙLT~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (7)

c: County Counsel

Office of Affrmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. FCC0000861, SUN VALLEY WATERSHED - TUXFORD DRAIN      
(in the Sun Valley area of the City of Los Angeles), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Company., Inc. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures, a 
low-flow diversion system, a reinforced concrete storage box, landscaping, and other 
appurtenant work. 
 
Changes in Work: 
 
(1)  Delay and Road Repair Due to Waterline Damage $  5,600.00 
(2)  Remove Interfering Concrete Structure 1,300.00 
(3)  Remove Pavement Striping 3,282.30 
(4)  Asphalt Concrete Pavement 36,120.00 
(5)  Irrigation System Modifications   4,892.51 
 
        Total                                                                                            $51,194.81 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to compensate the contractor 
for delay costs incurred and for the cost to repair the damaged road resulting from a 
ruptured waterline.  The cost of the work will exceed the original estimate by the amount 
shown. 
 
(2) During excavation on Tuxford Street, the contractor discovered a buried 
reinforced concrete structure which interfered with the construction of a proposed catch 
basin.  This object is not shown on the plans.  It will be necessary to compensate the 
contractor to demolish and dispose of this structure. 
 
(3) It will be necessary to have the contractor remove the temporary pavement 
striping needed for the traffic detour on San Fernando Road and Tuxford Street.  This 
work is not included in the contract specifications. 
 
(4) The amount of asphalt concrete pavement to be placed at the intersection of  
San Fernando Road and Tuxford Street  was underestimated.  It will be necessary to 
compensate the contractor for the actual amount of paving completed. 



 

-1B- 

(5) It will be necessary to have the contractor modify the proposed irrigation system 
to meet the requirements of the City of Los Angeles.   
 
The costs for Items 1, 2, and 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 4 will be based on 
contract unit price.  The cost for Item 5 was negotiated as provided in Subsection 3-2 of 
the contract specifications. 
 
Eleven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $3,497,690.00 
 Changes in work previously 
       approved by the Board 80,000.00 
 Changes in work to be authorized       51,194.81 

 
 Revised contract amount $3,628,884.81 
 
RE:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007  
 
 
 
PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND 
PROJECT NO. 3881, UNIT 1 - LINE E (Cities of Los Angeles and West Hollywood), 
Supervisorial District 3, Contractor:  Colich Construction, L. P. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain and drainage structures; 
dewatering, treatment, and disposal of groundwater; and other appurtenant work. 
 
Changes in Work: 
 
(1) Relocate Conduit  $     313.94 
(2) Driveway Expansion  8,787.92 
(3) Additional Excavation   10,000.00 
(4) Enlarge Inlet Opening     1,500.00 
(5) Trench Caving      2,000.00 
  
 Total  $22,601.86 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to relocate existing power lines 
that interfered with project excavation work.  The cost of this work will exceed the 
original estimate by the amount shown.   
 
(2) Your Board previously approved a change in work to widen an existing private 
driveway to maintain access to the adjacent business.  The cost of this work including 
the cost to restore the driveway to preconstruction condition will exceed the original 
estimate by the amount shown.   
 
(3) It will be necessary to remove unsuitable soil and replace it with aggregate base 
material to provide the necessary subgrade for the mainline drain.  This work is not 
shown on the plans.   
 
(4) To accommodate a newly installed 24-inch storm drain pipe, it will be necessary to 
enlarge the opening to the existing reinforced concrete box.  This work is not shown on 
the plans. 
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(4) During the installation of the mainline drain, the trench caved in due to the close 
proximity of an existing waterline shown incorrectly on the plans.  It will be necessary to 
compensate the contractor for the additional costs incurred to move the alignment of the 
drain away from the waterline. 
 
The costs for Items 1 through 5 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.     
 
Four additional working days will be required because of these changes.  
 
Revised Contract Amount: 
 
 Original contract amount $12,102,248.00 
 Changes in work previously approved  
     by the Board 718,660.56 
 Changes in work to be authorized         22,601.86    
  
 Revised contract amount $12,843,510.42 

 
SMA:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007  
 
 
 
PROJECT ID NO. FCC0001015, MISCELLANEOUS TRANSFER DRAIN 622, LINE 22, 
MARIE CANYON WATER QUALITY IMPROVEMENT (City of Malibu),  
Supervisorial District 3,  Contractor:  PPC Construction, Inc. 
 
Project Description: 
 
Construction of a low-flow diversion weir in an existing reinforced concrete box conduit 
and a reinforced concrete sump, furnishing and installing a runoff treatment system, and 
other appurtenant work. 
 
Changes in Work: 
 
(1)  Remove Existing Pipe   $  2,500.00 
(2)  Lower Manhole Invert   4,000.00 
(3)  Additional 3" Diameter Steel Posts  9,000.00 
(4)  Install Chain Link Fence    3,485.00 
                                                                                                                     
        Total                                                                                            $18,985.00 
 
Description of Changes: 
 
(1) During excavation, the contractor discovered a buried corrugated metal pipe 
which interfered with the construction of the proposed treatment system foundation.  
This pipe is not shown on the plans.  It will be necessary to compensate the contractor 
to demolish and dispose of this pipe. 
 
(2) During excavation, it was discovered that the existing storm drain is deeper than 
what is shown of the plans.  Additional excavation will be necessary to lower a manhole 
and connect the new system to the existing drain. 
 
(3) The quantity of 3-inch diameter steel posts needed to support the roof of the 
treatment system building was underestimated.  It will be necessary to compensate the 
contractor for two additional steel posts. 
 
(4) To prevent unauthorized access to the newly installed treatment system, the 
existing chain link fence will be modified to match the adjacent block wall. 
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The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 3 will be based on 
contract unit prices.  The cost for Item 4 was negotiated as provided in Subsection 3-2 
of the contract specifications. 
 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $699,675.00 
 Changes in work to be authorized      18,985.00 

 
Revised contract amount $718,660.00 

 
RE:en 
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CHANGE IN WORK (AUTHORIZE)  
August 21, 2007  
 
 
 
PROJECT ID NO. FCC0001051, CDR 523 - UPGRADE CORRUGATED METAL PIPE 
(City of Santa Clarita), Supervisorial District 5, Contractor:  United Shotcrete, Inc. 
 
Project Description: 
 
Replacement of an existing corrugated metal pipe arch culvert with two 24-inch 
reinforced concrete connector pipes, concrete backfill, and other appurtenant work. 
 
Changes in Work: 
 
(1)  Variations In Bid Quantities   $15,600.00 
(2)  Concrete Removal       3,839.81 
  
        Total                                                                                            $19,439.81 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During excavation, the contractor encountered buried concrete which interfered with 
construction of the proposed pipe culvert.  The concrete is not shown on the plans.  It will 
be necessary to compensate the contractor to demolish and dispose of this concrete. 
 
The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount  $115,535.00 
 Changes in work to be authorized     19,439.81 
 
 Revised contract amount $134,974.81 
 

AMF:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. FCC0001057, SAN DIMAS SPREADING GROUNDS 
RESTORATION AND PUDDINGSTONE DIVERSION DAM AND RESERVOIR 
SEDIMENT REMOVAL (in the Cities of La Verne and San Dimas),  
Supervisorial District 5, Contractor:  CJW Construction, Inc. 
  
Project Description: 
 
Removal, transportation, and placement of approximately 208,000 tons of sediment in a 
designated waste facility; repair and rehabilitation of levees within a groundwater 
recharge facility; construction of reinforced concrete pipe and box culverts; and other 
appurtenant work. 
 
Change in Work: 
 
Install Slide Gates $107,843.00 
 
Description of Change: 
 
To enhance the efficiency of the control structures, it will be necessary to install slide 
gates in place of the specified flashboards. 
 
A portion of the costs for this work was based on contract unit prices and the remainder 
was negotiated as provided in Subsection 3-2 of the contract specifications.   
 
Twenty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,733,650.00 
 Change in work to be authorized    107,843.00 
 

Revised Contract Amount $2,841,493.00 
 
HH:en 
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ACCEPTANCE OF CONTRACT (RATIFY) 
August 21, 2007 
 
 
 
PROJECT ID NO. RDC0013916, STATE ROUTE 14 AT VIA PRINCESSA (in the 
vicinity of Santa Clarita), Supervisorial District 5,  
Contractor:  Christopher R. Morales, Inc. 
 
Project Description: 
 
Installation of traffic signals, striping and pavement markings, and construction of curb 
and gutter. 
 
Changes in Work: 
 
(1)  Variations in Bid Quantities ($115,671.27) 
(2)  Construct Retaining Wall and Install Conduit 11,987.89 
(3)  Wireless Modem      4,492.42 
 
 Total ($99,190.96) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various 
bid items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It will be necessary to construct a retaining wall around the new electrical service 
cabinet to protect it from the existing slope.  It will also be necessary to install additional 
conduit for the required telephone line.   
 
(3) To meet the intent of the plans, it will be necessary for the contractor to purchase 
and install a wireless modem in the controller cabinet. 
 
The costs for Item 1 will be based on contract unit prices.  The costs for Items 2 and 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Fourteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount  $406,016.60 
 Changes in work to be ratified   (99,190.96) 
 
 Revised Contract Amount  $306,825.64 
 
RE:en 
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CHANGE IN WORK (AUTHORIZE) 
August 21, 2007 
 
 
 
PROJECT ID NO. WMD0000050, DOMINGUEZ GAP SPREADING GROUNDS, 
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4, 
Contractor:  Environmental Construction, Inc. 
 
Project Description:  
 
Construction of a wetlands demonstration project. 
 
Changes in Work:   
 
(1) Install Water Storage Tank $160,000.00 
(2) Additional Landscaping     16,000.00 
 
 Total $176,000.00 
 
Description of Changes: 
 
(1) The available water pressure at the west basin is insufficient to operate the 
irrigation system as designed.  It will be necessary to install a water storage tank and 
submersible pumps to increase the water pressure to adequately irrigate the new 
landscaping.  This work is not shown on the plans.  
 
(2) It will be necessary to landscape a portion of the Los Angeles River frontage area 
adjacent to River Road to complete the project in accordance with the intent of the 
plans.  
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Ten additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $6,636,402.20 
 Changes in work previously approved 
              by the Board       363,573.00 
 Changes in work to be authorized    176,000.00 
        
 Revised contract amount $7,175,975.20 
 
SMA:en 
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